SECRET

DPD-3048-59

6 Hay 1959

MEMORATION FOR: Contracting Officer, NFD-DD/P

STREET

: IRAN Schedule

: DPD-2649-99, dated 22 April 1999

- 1. Operations has advised Material Branch that due to operational consistents they will be unable to schedule further aircraft into IRAN until two (2) J-75 installations are completed and ready for delivery to field units.
- 2. It is realised this will prolong the IRAN schedule and cause an overlap with FOG's schedule which begins 1 February 1960.
- 3. If Operational commitments permit, extra aircraft will be scheduled to absorb slack periods. This office will advise you of any changes that occur other than stated in this memorandum.

25X1 Chief, Material Branch

18/1970-180/P1/340 188

Distribution: 0 & 1 - Addressee

1 - OF6/DED

1 - MAT/DED

A - MI/DED

SECRET

25 YEAR RE-REVIEW